

Hacklab Roadmap

Team members gathering

Fab 09

Start TOP
Feb 07

Project Kickoff
Feb 14

Sprint 0
Feb 21

Sprint 1
Feb 28

Sprint 2
Mar 07

Sprint 3
Mar 14

Sprint 4
Mar 21

Sprint 5
Mar 28

Final Release
Mar 30

2022

07.02- 11.02

14.02-18.02

21.02-25.02

28.02-04.03

07.03-11.03

14.03-18.03

21.03-25.03

28.03-30.03

Plan

Scrum

Working Plans

Sprint Planning

Presentation

Test

System test

Acceptance test

Develop

Prototype

Development Phase I

Development Phase II

Website
Video
Poster

Level 1 Completed

Select Levels

6 Levels Completed

End

Launch

Review 1

Review 2

Review 3

Review 4

Review 5

Release Event